GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B Deptt - Widening and Strengthening of Madras-Calcutta road from Km 399/6 to 402/0 (working reach from Km 399/6 to 400/880 & 401/620 to 402/0 in Guntur District – Revised Administrative Sanction - Accorded – Ratifying the action in proceeding with executing the work with the subsisting agency - Orders – Issued.

TRANSPORT, ROADS AND BUILDINGS (ROADS-III) DEPARTMENT

G.O.RT.No. 283 Dated: 11-08-2017

Read the following:

1. G.O. Rt. No. 1119, TR&B(R-III) deptt, dt:07.09.2012.
2. From the ENC (R&B) Admn & SR, RSW & Buld., A.P., Lr. No.MC rd plan /DEE4/AE1/2016-17, Dt:-07-2016 and 10-02-2017

***

ORDER:-

In the G.O. 1st read above, Government accorded Administrative sanction for an amount of Rs. 570.00 lakhs for the work of Widening and Strengthening of Madras- Calcutta road from Km 399/6 to 402/0 (working reach from Km 399/6 to 400/880 & 401/620 to 402/0 in Guntur District .

2. The Engineer-in-Chief (R&B) Admn. & SR, RSW & Buildings A.P., in his letters 2nd read above, has stated that the work of Widening with CC road from drain to drain is completed. However, widening of BT road from drain to drain is pending for want of R.A.S. Part of the road is widened from drain to drain and the remaining road is kept un widened due to non receipt of R.A.S. It is necessary to widen the remaining reach also to ease the traffic congestion.

3. In the circumstances reported by the Engineer-in-Chief (R&B) Admn.,& SR, A.P., in the reference read above, Government decide and hereby accord Revised Administrative Sanction for the work of "Widening and Strengthening of Madras- Calcutta road from Km 399/6 to 402/0 (working reach from Km 399/6 to 400/880 & 401/620 to 402/0) in Guntur District for an amount of Rs.820.00 lakhs as against the original administrative sanction of Rs.570.00 lakhs (Rupees five hundred and seventy lakhs only), under Plan MDR; duly ratifying the action of Engineer-in-Chief (R&B) Admn & SR, A.P., in proceeding with executing the work with the subsisting Contractor pending receipt of Revised Administrative Sanction.

4. The amount sanctioned in the Para (2) above, shall be met from the Head of Account-5054 Col on Roads and Bridges -04-Districts and other roads – MH 337 – Road works – GH(11)– State Development Plan – SH (09) – Major District Roads – 530 – Major works – 531– other expenditure.

(PTO)

5. The Chief Engineer (R&B) MDR, ORs, & LWE, A.P., shall take further action accordingly.

6. This order issues with the concurrence of Finance (FMU.TR&B) Department, vide their U.O.No.17023/498/FMU.TR&B/2016, Dated.08.08.2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SUMITA DAWRA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer (R&B) MDR, Ors, & LWE, A.P., Ibrahimpatnam
Copy to:
The Finance (FMU.TR&B) Department.
The Director of Treasuries & Accounts, A.P., Ibrahimpatnam
The Director of Works & Accounts, A.P., Ibrahimpatnam
The P.A.O., Ibrahimpatnam
The D.T.O., Guntur District.
The Superintending Engineer (R&B), Guntur District.
The P.S. to M(R&B)/Prl.Secy.to Govt.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER